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ESTIMATE RUN 07/21/2008

ESTIMATE SUMMARY 15:40:20

CONTID: C16096         ESTIMATE NO: 0003 PROG 2005

PCN: 16096-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 480 V SWITCHGEAR PERCENT TIME:

PROJECT NO: IM 0703-326                   

EJMT 480 V SWITCHGEAR

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

INTERSTATE ELECTRICAL CONTRACTORS, INC. PAY PERIOD ENDING 07/16/2008 DATE TIME STARTED 02/01/2008

12421 W. 49TH AVE, UNIT 8 DATE LET 12/06/2007 DATE WORK BEGAN 04/01/2008

 DATE AWARDED 01/10/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED

WHEAT RIDGE CO 80033     303/420-6400 DATE NOTICE TO PROCEED 02/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,281,977.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,947,822.20 NON-PARTICIPATING 360,093.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,705.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.64

TIME ALLOW:

ORIG TIME ALLOW:

220 WORK DAYS

WORK DAYS220

17.09%

2,721,000.02

360,093.50

360,093.50

350,387.94

$

$

$

$

0.00

560,977.53

560,977.53

0.00

560,977.53

-14,634.83

0.00

546,342.70

0.00

AMOUNT DUE 546,342.70 350,387.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 350,387.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

74.0
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PCN: 16096-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0003 15:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

45,600.00000 0.000 0.00

202-00000  
 

0010 MODIFY POWER CONTROL BOARD 1.000 0.000

L S 0.000 0.00

53,400.00000 0.000 0.00

210-00478  
 

0015 RESET WIRING 1.000 0.000

L S 0.050 8,410.00

168,200.00000 0.050 8,410.00

210-00861  
 

0020 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.600 6,000.00

10,000.00000 0.600 6,000.00

250-00010  
 

0025 3/4 INCH ELECTRICAL CONDUIT 250.000 0.000

LF  0.000 0.00

2.12000 0.000 0.00

613-00075  
 

0030 1 INCH ELECTRICAL CONDUIT 1,910.000 0.000

LF  0.000 0.00

3.24000 0.000 0.00

613-00100  
 

0035 1-1/2 INCH ELECTRICAL CONDUIT 1,190.000 0.000

LF  0.000 0.00

4.74000 0.000 0.00

613-00150  
 

0040 3 INCH ELECTRICAL CONDUIT 1,040.000 0.000

LF  0.000 0.00

10.51000 0.000 0.00

613-00300  
 

0045 3-1/2 INCH ELECTRICAL CONDUIT 3,720.000 0.000

LF  0.000 0.00

13.04000 0.000 0.00

613-00350  
 

0050 PULL BOX (18"X12"X8") 24.000 0.000

EACH 0.000 0.00

576.00000 0.000 0.00

613-07018  
 

0055 PULL BOX (36"X12"X12") 10.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

613-07192  
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PCN: 16096-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0003 15:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRING 1.000 0.535

L S 0.000 0.00

200,900.00000 0.535 107,481.50

613-10000  
 

0065 480V SWITCHGEAR 2.000 0.000

EACH 0.000 0.00

833,750.00000 0.000 0.00

613-81600  
 

0070 1350 AMPERE BUS DUCT 120.000 0.000

LF  52.870 42,031.65

795.00000 52.870 42,031.65

613-81608  
 

0075 3000 AMPERE BUS DUCT 352.000 0.000

LF  262.740 256,171.50

975.00000 262.740 256,171.50

613-81610  
 

0080 3000 AMPERE BUS DUCT (TEMPORARY) 60.000 0.000

LF  0.000 0.00

710.00000 0.000 0.00

613-81611  
 

0085 MAINTENANCE BUILDING 1.000 0.700

L S 0.000 0.00

78,700.00000 0.700 55,090.00

622-11010  
 

0086 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOOR SYSTEM 0.000 0.000

L S 0.000 0.00

10,905.35000 0.000 0.00

622-11010  
 

0087 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOATING 
FLOOR SYSTEM

10,905.350 0.000

L S 10,905.350 10,905.35

1.00000 10,905.350 10,905.35

622-11010  
 

0090 MOBILIZATION 1.000 0.250

L S 0.250 36,575.00

146,300.00000 0.500 73,150.00

626-00000  
 

0095 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0100 F/A PARTNERING 6,000.000 1,737.530

F A 0.000 0.00

1.00000 1,737.530 1,737.53

700-70011  
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PCN: 16096-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0003 15:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0110 F/A ON-THE-JOB TRAINEE 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0115 F/A ESB PROGRAM 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $360,093.50 560,977.53CURRENT AMT 3,281,977.55 $$

PROJECT TOTAL 360,093.50 $ 560,977.53CURRENT AMT 3,281,977.55 $$


